
MANPOWER TRAINING PROGRAM

Agreement No.
306 - 0202 - A - 00 - 9520 - 00

Supervised by the Office
of the

AID Representative for Afghanistan
AID/REP/Islamabad

END OF PROJECT REPORT

1 April 1989 to 30 September 1992

Implementation Agency
University of Nebraska at Omaha

Respectively Submitted:

6. R. Boardman, Team Leader

Peshawar
31 December 1992



University of
Nebraska
at Omaha

Education Sector Support Project
35 F/A Khushal Khan Khattak Road
University Town. Peshawar Pakistan

Tel: 4453G-45318-42103
• Fax: 42492

Tlx: 52399 USaid PK

To: Carlton Bennett/ Contracting Officer
USAID/Islamabad

Thru: John W. Tuck
' 0/AFO

From: G. R. Boardm
UNO/ESSP

HRDO

COP

Ref: Agreement N0.306-0202-A-00-9520-00
End of Project Report for Manpower Training

Date: 31 March 1993

In accordance with regulation 752.7026(a), enclosed are the
required copies of the End of Project Report for the Manpower
Training Prouram, Cooperative Agreement No.306-0202-A-00-9520-00.
The implementation agency was the University of Nebraska at Omaha
with Metropolitan Community College - Omaha as a subcontractor.
The project was supervised by the Office of the AID Representative
for Afghanistan, AID/Rep/Islamabad.

University of Nebraska at Omaha University of Nebraska—Lincoln University of Nebraska Medical Center



TABLE OF CONTENTS

Page

INTRODUCTION 1

MTP UPDATED IMPLEMENTATION PLAN (FY89-FY92) 2

1. Logistics 3

2. Program Planning 3

3. Training 4

4. Review, Revision and Advisory 4

FOURTH QUARTER PROGRESS REPORT (FY92) 5

1. Program 6

2. Personnel 6

3. Equipment 7

4. Fixed Facilities ' 7

PROGRAM SUMMARY 8

FINANCIAL SUMMARY 9



APPENDIXES

APPENDIX A -, Program Summary/Description

APPENDIX B - Textbook Production Report

APPENDIX C - MTP Enrollment /Retention Analysis Report

APPENDIX D - MTP Cost Analysis Report

APPENDIX E - MTP Training Database

APPENDIX F - Inventory Schedule

APPENDIX G - Special Contributors



Page 1

INTRODUCTION

The Manpower Training Program (MTP) End of Project Report
summarizes the project objectives, planned outputs and verified
outputs for the program components and includes the final financial
summary. For each program component, the supporting activities and
corresponding time lines showing planned "***" and actual "••"
activities are included. Final status remarks as to program
accomplishments and/or program transfers are also included.
Program transfers are to the Human Resource Development (HRD)
Project.

The program components and supporting activities presented in the
final report are those as included in the Updated Implementation
Plan (FY89-FY.92) and the Fourth Quarter Progress Report (FY92) .
These two activity documents represent the complete program and
supporting activity commitments of the Manpower Training Program.
The financial summary is included in the main report and a detailed
program cost analysis summary is included as Appendix D.
Additionally, sample program descriptions, a list of textbooks
developed, an enrollment report and inventory schedule are included
in the appendix section.

A special thanks is extended to the two subcontractors,
Metropolitan Community College (MCC) - Omaha and International
Rescue Committee (IRC) - Pakistan for their cooperation and
support. In particular, MCC provided three key consultants, John
Weber, Milan Dady and Roger Miller, each of whom were critical to
initial program development and on-going modifications and
expansions.
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MTP IMPLEMENTATION HAN--FY89-FY92 30 September 1992 Page 3

Program Component: Objectives:

Manpower Training Comprehensive manpower develop
operating in refugee areas and

a. Cooperative Program inside Afghanistan providing
Development basic administrative and

vocational skills.

Supporting Activity

1) LOGISTICS

a) Hire staff (Peshawar/Ouetta).

b) Develop training facility (Peshawar/Ouetta).

c) Procure equipment and supplies (Peshawar/Ouetta).

d) Logistics MTP Women-Peshawar

e) Logistics MTP-Hayatabad Planned
• Actual

f) Logistics MTP- Inside Afghanistan
'

2) PROGRAM PLANNING

a) Conduct needs confirmation survey.

b) Plan program requirements and write course descriptions.

c) Arrange for MCC curriculum development.

d) Design detailed curr. and write materials. Planned
Actual

e) Edit and print curriculum textbooks.

* Note: Sites Pakistan Afghanistan

P - Peshawar M - Maruf
Q - Quetta G - Ghazni
H - Hyatabad

Programs; 0 • Office/Business skills
T - Trade skills
A - Auto skills

Planned Outputs:

Year 1-250 trainees, 1 training
site; Year 2-420 trainees,
2 training sites; Year 3-850
trainees, 3 training sites.
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Verified Outputs:

6 training sites *, P(2), 0(1),
K (1), M(1), G(1); Year 1 - 148
trainees (81 0 t 67 T); Year 2-
719 trainees (254 0 and 465 T);
Year 3 - 1197 trainees (350 0,
703 T and 139 A).
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Completed

Trainees
enrolled:
P(607 0/512 T)
0 (551 T)
Women (78 0)
M (139 A)
M (52 T)
G (120 T)

Completed

Maruf ft Ghazni
Programs •
Implemented.

Completed

(Weber)

(Dady/Miller)

(Dady)

18 textbooks
printed (Dart)

6 textbooks
prin'd(Pashto)

••



i
HIP IMPLEMENTATION PLAN--FY89-FY92 30 September 1992

I ogrom Component : Objective*;:

Manpower Train!'") Comprehensive manpoucr develop,
operating in refugee areas and

a. Cooperative Program inside Afghanistan providing
Development (Cont.) basic administrative and

vocational skills.

Supporting Activity

) TRAINING

a) Identify pt iff. Provide training. Planned
Actual

b) Arrange foi staff in-service.

c) Select clerical/admin, trainees,

d) Select trade -ski 1 1 trainees. •

e) Select auto mechanic trainees

f) Conduct classroom/practical training,

g) Arrange on the- job training sites.

/•) REVIEW, REVISION AND ADVISORY BOARD

a) Review cla<-<-.room and on-the-job training. Planned
Actusl

b) Review program offerings.

c) Revise cun iculun and training materials.

d) Revise and extend prograns.

e) Implement ti'Jvisory board.

** Note: Progi.nms transferred to HRD on
1 October 1992.

Planned Outputs:
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Year 1 250 trainees, 1 training
site; Year 2-420 trainees,
2 training sites; year 3-850
trainees 3 training sites.
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Verified Outputs:

6 training sites *, P(2), 0(1),
H (1), M(1), C(1); Year 1 - 148
trainees (81 0 1 67 T); Year 2
720 trainee* (255 0 and 465 T);
Year 3 - 1189 trainees (347 0,
703 T and 139 A).
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Final Status
Remarks

Transfer **•

•)Completed

5 Inservice
units devel.

Completed

Completed

Completed

On-going

Sites arranged

Internal
review
on-going;
External
review Summer
FY91 completed
(Miller/Dady)

Revisions
implemented
FY91/92

Transfer

On-hold pend-
ing further
review.
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1 FOURTH QUARTER REPOUT - FY92

I
•
1 Tasks/Activities i

EDUCATION SECTOR SUPPORT PROJECT—AFGHANISTAN 1 VOCATIONAL TRAINING

Staffing

Pncr Uo

Cion

Person Mos

Yrl

1 VOCATIONAL TRAINING: Continue implementation of
P MTP, including establishment of new training
• center inside Afghanistan (pending transfer of
• MTP to HRD project).

1 1. PROGRAM: Continue implementation
1 of following program components,
•' relinquishing control to HRD
1 contractor on Ortober 1, 1992.

1 Sk

LT1
LT2

11

0.1
0.1

Cu

Plannec
Actual

•ren iy
1 Areas Enrolled
II Basic Trade Skills: Peshawar

II Ghazni

|| Ouetta

II Maruf

|| Advance Trade Skills: Peshswar

|| Quetta

II Ras Office Skills (M):Peshawar

Adv Office Skills (M):Peshawar

Hns Office Skill'. (F):Peshawar

Adv Office Skil'-, (F):Peshawar

Basic Auto Mechanics: Hayatabad

Adv Auto Mechanics: Hayatabad

2. PERSONNEL: Arrange opportunitie-.
for HRD contractor to meet with
MTP staff to inform them of
policies relating to transfer
nnd other employment issues.

7

6

7

3

6

6

2

2

2

2

3

3

0

83

84

38

31

40

103

16

26

8

64

14
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""
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1 1e1t
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•™
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***
**
***
*̂
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***
•••

***
••
***

"™
***
m
***
m"
***
••
***
"•*

•"

***
BBBi

***
••
***

•""
***
"•

Sep

***
••!
***
••
***

^
***
•••
***
HM

***

l̂ i
***

•̂

"̂

***
MB

!

***

••
***

""*

***

MM

01

Oct

**+

***

***

***

***

***

***

***

***

***

Nov

***

***

***

***

***

***

***

***

Dec

v**

***

***

***

***

***

***

***

Q/. FflllRTII OIUBTFB P»(V,DF<;<;/RPM*Rlf;w** rwt\ i ii uunnicit rnuuncdd/nbnniiKo

•

-Discontinued 15 May. Basic trade skills transferr-
ed to Ghazni.
-Cycle 1 (quarter 1) basic trade classes began 23
July with 120 students.
-Cycle 1 (quarter 2) basic trade classes began
19 September with 84 students.
-Cycle 1 (quarter 2) basic trade classes began
24 July with 42 students.

-Cycle 5 (quarter 2) advance trade classes began
29 August with 31 students.
•Cycle 4 (quarter 2) advance trade classes began
19 September with 40 students.

•Cycle 5 (quarter 2) basic office skills classes
began 29 August with 103 students.
-Cycle 5 (quarter 2) advance office skills classes
began 29 August with 16 students.
-Cycle 2 (quartci 2) basic office skills classes
continued, 26 students attending. Gradustion
scheduled for 29 October.
-Cycle 2 (quarter 2) advance office skills classes
continued, 8 students attending. Graduation
scheduled for 29 October.

-Cycle 2 (quarter 2) basic auto classes began
12 September with 64 students.
-Cycle 2 (quarter 2) advance auto classes began
12 September with, 14, students.

Conipleted. MTP staff transferred to HRD. Briefing
meetings held with HRD contractor weekly.
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• FOURTH QUARTER REPORT - FY92

I Tasks/Activities i

EDUCATION SECTOR SUPPORT PROJECT-AFGHANISTAN VOCATIONAL TRAINING

Staffing

Pos
tioni

Person Mos

Yrl

i VOCATIONAL TRAINING; (Continued):

13. EQUIPMENT: Conduct on- site iri-
1 ventories of all MTP equipment
1 with original cost over $500.

a. In-house inventories. Recon-
cile with records and report
shortages to 0/AID/Rep.

Pakistan

Peshawar (M)

Peshawar (F)

Hayatabad

Quetta

Afghanistan

Maruf
i

Ghazni

b. Joint inventory with HRD con-
tractor, who signs for the
property at 'this time. Report
further shortages to
0/AID/Rep.

4. FIXED FACILITIES: Transfer all
land and building leases to HRD
contractor.

LT6 0.1

Pla•mec
Actual

FY92 FY93

04

Jul

***
••
***

Aug

***

***

***
••

Sep

H

***

01

Oct

***

***

Nov Dec
04 FOURTH QUARTcR PROGRESS/REMARKS *

In-houce inventories completed. Reconciliation
in progress.

,.

.

•

Final joint UNO/HRD contractor inventories planned
October/01 .

Completed.

Manpower Training Program transferred to HRD effective 1 October 1992. Transfer includes six functioning MTP sites,
four in Pakistan and two in Afghanistan. See Appendix F for final status report of MTP enrollment/retention for each. site.

/o
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PROGRAM SUMMARY

Objecti ve; To train Afghans in basic skills for employment,
providing technical training related to the resettlement and
initial rehabilitation of Afghanistan.

In implementing the objective six training sites were established:
four centers in Pakistan, Peshawar (trade skills/office skills -
1989), Quetta (trade skills - 1991), Hyatabad (auto-mechanic skills
- 1991), and Peshawar (women/office skills - 1991); and two centers
in Afghanistan, Maruf (trade skills - 1992) and Ghazni (trade
skills - 1992). Nine thousand eight hundred eighteen student
months of training were provided at an average cost of
$225.89/stdt/mo. These costs represent total costs including TA,
Program and a long-term non-recurring cost of $211,534.10 for
buildings and other equipment which were transferred to the new
contractor.

Twenty-four textbooks were prepared, printed and implemented as a
part of the instructional program, The training represented an
integrated classroom and on-the-job training approach with
approximately 40 percent theory and 60 percent practical. The
program was designed in 24 week cycles with each cycle divided in
two sessions of .12 weeks each. Throughout a cycle, each student
was given 864 contact hours of classroom and practical training.
The advance program consisted of an additional 24 week cycle. An
MTP training database was developed and implemented tracking
student characteristics, training, performance and employment. The
MTP was a highly successful Afghan program. The program was
efficient and effective with Afghan management, strong Afghan
commitment and motivation, and culturally sensitive to the existing
Pakistan/Afghanistan environment. Six functioning centers were
transferred to the Human Resource Development (HRD) project on 1
October 1992.
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FINANCIAL SUMMARY

UNIVERSITY OF NEBRASKA AT OMAHA
AID Manpower Training Program

Contract No. 306-0202-A-00-9520-00

Total Budget $ 2,280,000.00

Less Expenditures:

Salaries & Wages $ 788,734.65
UNO/Local

Subcontracts/ 78,539.13
Purchase Order

Other Direct Costs 1,371,986.57

Overhead 9,183.45

Total Expenditures $ 2,248,443.80

Unspent Budget $ 31,556.20
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MANPOWER TRAINING PROGRAM

(Program Summary/Description)

INTRODUCTION;

The objective of the Manpower Training Program (MTP) was to provide
basic office/administrative and vocational skills to Afghans in
support of planning and administering Afghan resettlement and
rehabilitation efforts. The strategy was to provide short term,
transportable skill training in high need vocational areas which
were performance based and job specific. The training provided for
an integrated classroom and on-the-job training approach.

The preliminary work for the program began on 1 April 1989. A need
confirmation survey, development of a curriculum, and recruitment
of staff were completed by August 1989.

A site for developing the first Training Center was selected in
Peshawar and a few shops were constructed.

The first group of students started their classes at M.T.P Peshawar
on 7 September 1989 and the program officially came into existence.
A second MTP training center was inaugurated in June 1990 in
Quetta. A female MTP training center was established in Peshawar
in June 1991. An automechanics technical training program was
formally opened in Hyatabad for full time students in October 1991.
A satellite training program was established inside Afghanistan in
Maruf in May 1992 and a permanent training center established in
Ghazni in July 1992.

TEACHING MATERIALS;

Some textbooks and other reading materials related to the core
curriculum were provided through the University of Nebraska at
Omaha and the Metropolitan Community College of Omaha, Nebraska.
Selected topics were translated into Dari-Pashtu by the instructors
and circulated in the form of lecture notes to the students.

These materials after being tested, improved and edited were
printed as textbooks for the MTP.

(1)



STUDENTS;

A policy was adopted to provide equal opportunity to Afghans of all
parties p.nd provinces to participate in the entrance examination.
Among the candidates, those passing a qualifying exam and screening
interview were admitted to the program.

A IfiveJ of. high school graduate was required for the business
program.", and middle school graduate for the trade skills program.

IN-SERVUJE TRAINING;

An experimental in-service training program for the staff of the
ministries of Afghan Interim Government (AIG) was started in MTP
Peshawar in September 1990.

The main objective of this program was to upgrade the skills of the
AIG employees' in office management and financial management areas.

A group of 48 employees from six ministries of AIG were enrolled in
the first cycle of the program. The classes begin after regular
MTP classes and AIG office hours, with a six day/week and 4 contact
hour/day schedule. Each cycle of the in-service training program
lasted for 16 weeks.

A modified version of MTP's business program curriculum was adapted
for tho in-service training program. Teaching materials, labs,
equipmen,! , and classrooms of MTP were used for the program.

CLASSROOMS AND OTHER FACILITIES;

Approximately one acre of land located in University Town,
Peshawar, was leased rent free for 5 years for the facilities
needed for the M.T.P. At the end of the 5 year period, the
developed property was to be transferred back to the landlord free
of charge.

All of the trade skill shops and classrooms, plus computer lab and
typing lab, kitchen, bathrooms, administrative office, lunch hall
and stores were built on this property.

Most of the MTP construction was done as part of the practical
training program of the trade skills students.

MTP Quetta was developed on land belonging to the Ministry of
Educataon/AIG in the Satellite Town of Quetta. All shops and
classrooms were constructed as student work projects in conjunction
with th^ practical training program.

(2)



CONTENTS OF THE ACADEMIC PROGRAMt

Based on a survey of potential needs for skilled personnel in post
war Afghanistan, academic programs in business and trade skills
were identified to be offered. Later an advance program, a program
in automechanics, and a female business skills program were added.

I. Business Program
II. Trade Skills
III. Advance Program
IV. Auto Mechanics

The training program was designed in 24 week cycles. Each cycle
was divided in 2 quarters of 12 weeks each. Throughout a cycle,
each student was given 864 contact hours of classroom and practical
training. The advance program consisted of an additional 24 week
cycle.

I. BUSINESS PROGRAMS;

This section was divided in two sub sections:

1. Accounting
2. Office Administration

The core curriculum of each section was:

a. Accounting:
- Book Keeping and Accounting
- Communication
- Mathematics
- Typewriter/Computer

b. Office Administration:
- Office Management and Secretariat

1 - Communication
- Mathematics
- Typewriter/Computer

In addition to the above, a course in English Language and in
Civics was taught to both sections. The program of studies for the
females was the same as for the males. The female program was
housed in a separate facility using female staff. The program
schedule was 7:30 A.M. to 1:00 P.M. with 40 minute periods compared
to 8:00 A.M. to 3:15 P.M. with 45 minute periods in the male
program.

(3)
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BASIC PROGRAMS

1. Business: (Accounting)

First Quarter

Course

ACCT 110
CIVS 180
COMM 175
CMPT 130

ENGL 160
MATH 170

OFFT 100

Title

Basic Accounting
Civics I
Communications I
Introduction to

Micr o-Compu ter s
English I
Basic Mathematics &

Calculators
Typewriter Keyboard

Class
Periods

5
2
3

1
3

2
2

Lab
Periods

5
0
3

2
2

3
3

Weekly
Periods

10
2
6

3
5

5
5

Total
Periods

120
24
72

36
60

60
60

Total 18 18 36 432

Second Quarter

Course

ACCT 2.1.0

ACCT 280
ACCT 285

CIVS 280
COMM 275
CMPT 210

ENGL 260
MATH 270

Title

Pract. Application
of Accounting

Payroll Accounting
Special Records in

Accounting
Civics II
Communication II
Office Application

of Computers
English II
Business Mathematics

Class
Periods

4
2

2
2
3

3
2
1

Lab
Periods

4
2

2
0
3

3
1
2

Weekly
Periods

8
4

4
2
6

6
3
3

Total
Eferiods

96
48

48
24
72

72
36
36

Total 18 18 36 432

(4)



2. Business: (Office Administration)

First Quarter

Course

MGMT 120
CIVS 180
COMM 175
CMPT 110

ENGL 160
MATH 170

OFFT 100

Title Class
Periods

Record Management
Civics I

" Communications I
Introduction to

Micro-Computers
English I
Basic Mathematics &

Calculators
Typewriter Keyboard

5
2
3

1
3

2
2

Lab
Periods

5
0
3

2
2

3
3

Weekly
Periods

10
2
6

3
5

•
5
5

Total
Periods

120
24
72

36
60

60
60

Total 18 18 36 432

Second Quarter

Course

MGMT 130

MGMT 280
CIVS 280
COMM 275
CMPT 210'

ENGL 260
MATH 270

Title Class
Periods

Business Uses of the
Typewriter 4

Office Management 4
Civics II 2
Communication II 3
Office Application

of Computers 3
English II 2
Business Mathematics 1

Lab
Periods

4
4
0
3

3
1 '
2

Weekly
Periods

8
8
2
6

6
3
3

Total
Palate

96
96
24
72

72
36
36

Total 19 17 36 432

(5)



II. TRADE SKILLSi (CONSTRUCTION TECHNOLOGY OPTION)

This section was divided into seven sub-sections:

1. Master Mason
2. Masonry
3. Carpentry
4. Electricity
5. Plumbing
6. Steel work
7. Welding

The fundamentals in each of the disciplines provided the core
curriculum for the trade skills classes. In addition, mathematics,
English language, and civics were taught.

Cooperative work experiences were an integral part of the regular
basic skill classes for each of the trade skill areas. The
cooperative work experience was a program in which the manpower
program and selected employees jointly provide learning experiences
to prepare students for the work world. Sometimes these programs
involved on-the-job-training where the student received an
additional stipend while in training. In most cases, the work
experience was included as part of the student's regular program.

A Cooperative work experience had three characteristics; first, the
student completed courses which were based on his employment
.objectives; second, the student was assigned to a cooperative work
experience which was based on the same objectives as his in-school
program; and third, the student received supervision from both the
•̂•jhool and the employer who provided the cooperative work
experience. The objectives were:

1. To present, develop, and refine the skills necessary for
job competency.

2. To provide a laboratory in which students practice the
skills, knowledge, and attitudes learned to make the
classroom instruction more meaningful.

3. To provide students an opportunity to develop the ability
to work cooperatively with others.

4. To provide students with an opportunity to follow
directions and accept supervision.

5. To assist students in developing good work habits and
attitudes.

6. To help prepare students for full-time employment after
they complete their program.

A strong emphasis was placed on related work projects as a work
experience especially during the second quarter.

(6)



1. Construction Technology: (Master Mason)

First Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Periods

MSTM 110
MSTM 115

MSTM 125

CIVS 180
DRAW 105
ENGL 165
MATH 180

Job Site Master I
Print Reading and

Layout
Practicum for Master

Mason I
Civics
Basic Drawing I
Technical English
Applied Mathematics

Total

48

48

0
2
1
2

I 2

14
0
3
2
2

14
2
4
4
4

168
24
48
48
48

13 23 36 432

Second Quarter

Course

MSTM 210
MSTM 215
MSTM 225

CIVS 280
DRAW 205
ENGL 165,
MATH 180

Title Class
Periods

Job Site Master II 4
Payroll Accounting 2
Practicum for Master

Mason II 0
Civics II 2
Basic Drawing II 1
Technical English, II 2
Applied MathematicsII 2

Lab
Periods

0
2

14
0
3
2
2

Weekly
Periods

4
4

14
2
4
4
4

Total
Paiods

48
48

168
24
48
48
48

Total 13 23 36 432

(7)



2. Construction Technology: (Masonry)

First Quarter

Course Title Class Lab
Periods Periods

MASN 110
CIVS 180
ENGL 165
MATH 180

Masonry I
Civics I
Technical English I
Applied Math I

6
2
2
2

20
0
2
2

Weekly
Periods

26
2
4
4

Total
Padods

312
24
48
48

Total 12 24 36 432

Second Quarter

Course

MASN 210
CIVS 280
ENGL 265
MATH 280

Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Padtods

Masonry IT
Civics I
Technical English I
Applied Math II

Total

6
2
2
2

20
0
2
2

26
2
A
4

312
24
48
48

12 24 36 432

(8)



3. Construction Technology: (Carpentry)

First Quarter

Course

CARP
CIVS
ENGL
MATH

110
180
165
180

Title

Carpentry
Civics I

Class
Periods

I

Technical English I
Applied Math II

6
2
2
2

Lab
Periods

20
0
2
2

Weekly
Periods

26
2
4
4

Total
Periods

312
24
48
48

Total 12 24 36 432

Second Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
ftrkxte

CARP 210
CIVS 280
ENGL 265
MATH 280

Carpentry II
Civics I

Total

II

English I
ith II

6
2
2
2

20
0
2
2

26
2
4
4

312
24
48
48

12 24 36 432

(9)



4. Construction Technology: (Electricity)

First Quarter

Course

ELEC 110
CIVS 180
ENGL 165
MATH 180

Title (
I

Electricity I
Civics I
Technical English I
Applied Math II

?lass
Period;

6
2
2
2

Lab
s Periods

20
0
2
2

Weekly
Periods

26
2
4
4

Total
ftriofe

312
24
48
48

Total 12 24 36 432

Second Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Pascds

210
280
265
280

Electricity II
Civics I
Technical English I
Applied Math II

6
2
2
2

20
0
2
2

26
2
4
4

312
24
48
48

Total 12 24 36 432

(10)



5. Construction Technology: (Plumbing)

First, Quarter

Cours

PLBG
CIVS
ENGL
MATH

;e

110
180
165
180

Title (
I

Plumbing I
Civics I
Technical English I
Applied Math I

~lass
Periods

6
2
2
2

Lab
Periods

20
0
2
2

Weekly
Periods

26
2
4
4

Total
Periods

312
24
48
48

Total 12 24 36 432

Second Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Periods

PLBG 210 Plumbing II
CIVS 280 Civics I
ENGL 265 Technical English I
MATH 280 Applied Math II

Total

6
2
2
2

20
0
2
2

26
2
4
4

312
24
48
48

12 24 36 432

(11)



6. Construction Technology: (Steel Work)

First Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Periods

STWK 110 Steel Work I
CIVS 180 Civics I
ENGL 165 Technical English I
MATH 180 Applied Math I

Total

6
2

E 2
2

20
0
2
2

26
2
4
4

312
24
48
48

12 24 36 432

Second Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Periods

STWK 210 Steel Work II
CIVS 280 Civics I
ENGL 265 Technical English I
MATH 280 Applied Math II

Total

6
2
2
2

20
0
2
2

26
2
4
4

312
24
48
48

12 24 36 432

(12)



7. Construction Technology: (Welding)

First Quarter

Course Title

WELD 110 Welding I
CIVS 180 Civics I
ENGL 165 Technical English I
MATH 180 Applied Math I

Total

(
]

tl I

:lass
Period!

6
2
2
2

Lab
3 Periods

20
0
2
2

Weekly.
Periods

26
2
4
4

Total
Periods

312
24
48
48

12 24 36 432

Second Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Periods

WELD 210
CIVS 280
ENGL 265
MATH 280

Welding II
Civics I
Technical English I
Applied Math II

Total

6
2
2
2

20
0
2
2

26
2
4
4

312
24
48
48

12 24 36 432

(13)



III. ADVANCE PROGRAM;

A group of students with top grades from the graduates of the first
cycle were given advance courses of 24 weeks in business programs
and construction technology. These classes were a pilot for a
possible upgrading of the program to a technical school level.

The courses taught in the advance classes were:

1. Business Program:

- Advanced Accounting/Bookkeeping
- Leadership
- Mathematics
- English
- Computer
- Rehabilitation of Afghanistan
- Operating a Business or Cooperative

2. ' Construction Technology:

- Introduction to Technology
- Mathematics
- English
- Technical Drawing
- Practical Site Supervision
- Rehabilitation of Afghanistan
- Operating a Business or Cooperative

Class hours and contact hours of these classes were as follows:

(14)



ADVANCE PROGRAMS

1. Business: (From Accounting Program)

Third Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Panods

ACCT 330 Advance Accounting -
Principles 3

CIVS 380 Advance Civics I 2
CMPT 365 Advance Computers I 3
ENGL 360 Advance English I 5
HIST 375 -Social Structure of

Afghanistan 6
MATH 370 Advance Mathematics

for Business 5
SUPR 310 Leadership I 6

3
0
3
0

0
0

6
2
6
5

5
6

72
24
72
60

72

60
72

Total 27 36 432

Fourth Quarter

Course Title Class
Periods

Lab
Periods

Weekly
Periods

Total
Padcds

ACCT 320 Government Accounting
Forms

CIVS 480 Advance Civics II
CMPT 465 Advance Computers II
ENGL 460 Advance English II
HIST 470 Rehabilitation of Af
MGMT 475 Operating a Business

or Cooperative
SUPR 410. Leadership II

Total 27

3
2
3
5

. 6

5
6

3
0
3
0
0

0
0

6
2
6
5
6

5
6

72
24
72
60
72

60
72

36, 432

(15)



2. Business: (From Office Administration)

Third Quarter

Cours

ACCT

CIVS
CMPT
ENGL
HIST

MATH

SUPR

se

300

72
380
365
360
375

370

310

Title (
1

Bookkeeping
Principles

Advance Civics I
Advance Computers I
Advance English I
Social Striicture of

Afghanistan
Advance Mathematics

for Business
Leadership I

-lass
Periods

2
3
5

6

5
6

Lab
Periods

3

0
3
0

0

0
0

Weekly
Periods

3

2
6
5

6

5
6

Total
Periods

6

24
72
60

72

60
72

Total 27 36 432

Fourth Quarter

Course

ACCT

CIVS
CMPT
ENGL
HIST
MGMT

SUPR

320

480
465
460
470
475

410

Title Class
Periods

Government Accounting
Forms

Advance Civics II
Advance Computers II
Advance English II
Rehabilitation of Af.
Operating a Business

or Cooperative
Leadership II

3
2
3
5
6

5
6

Lab
Periods

3
0
3
0
0

0
0

Weekly
Periods

6
2
6
5
6

5
6

Total
Periods

72
24
72
60
72

60
72

Total 27 36 432

(16)
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3. Technologies:

Third Quarter

Course

CIVS 380
CNST 310
DRAW 365
ENGL 360
HIST 375

MATH 380
SUPR 315

Title

Advance Civics I
Intro. to Technology
Technical Drawing I
Advance English I
Social Structure of

Afghanistan
Technical Math
Practical Site Sup. I

Class
Periods

2
I 2
1
5

6
2
4

Lab
Periods

0
2
3
0

0
2
7

Weekly
Periods

2
4
4
5

6
4
11

Total
Peribfe

24
48
48
60

72
48
132

Total 22 14 36 432

Fourth Quarter

Course

CIVS 480
CNST 410
DRAW 465
ENGL 460
HIST 470
MATH 480
MGMT 475

SUPR 415

Title Class
Periods

Advance Civics II
Intro. to Technologyll
Technical Drawing II
Advance English II
Rehabilitation of Af.
Technical Math II
Operating a Business

or Cooperative
Practical Site Sup. II

2
2
1
5
6
2

2
3

Lab
Periods

0
2
3
0
0
2

3
3

Weekly
Periods

2
4
4
5
6
4

5
6

Total
Pariods

24
48
48
60
72
48

60
72

Total 23 13 36 432

(17)



IV. AUTO MECHANICS:

The reconstruction of Afghanistan required the use of various types
of motorized mechanical equipment. The most important of all were
transport vehicles, construction equipment and agriculture
machines. In order to properly maintain this equipment, trained
mechanics were needed. For these reasons, specialized courses for
automotive mechanics and other specialized mechanical fields were
implemented.

Students were required to go to school for one half day and work in
•mechanical repair shop the second half of the day. The duration of
the course was 6 months with two cycles of 3 months each. The
courses were divided into three main areas: Basic Diesel Engine,
Basic Automotive Electrical, and Introductory Machine and Welding.
During the first quarter of the cycle (three months) students were
required to learn general practical mechanical works. During this
period, students learned the various tools, their functions, and
the various parts of the machines. They were given the opportunity
to disassemble and assemble the various parts of the machine, gear
box, wheels, steering box, transmission systems, etc. During this
period, theory and practice were taught in an equal number of
hours. During the second quarter of the cycle (three months),
students were moved to more shop classes where they are involved in
actual repairs. The number of hours for theory and practice were
different from the first quarter. During the second quarter the
students followed a schedule of 30% theory and 70% practice.

Hours Breakdown:

Technical
Technical English
Math
Civics

Total hrs:

The courses taught were:

-26 hrs/wk
4 hrs/wk

- 4 hrs/wk
4 hrs/wk

-36 hrs/wk

Basic Diesel Engine
Advanced Diesel Mechanics
Basic Automotive Electrical
Advanced Auto Electrical
Introductory Machine and Welding
Advanced Fabrication
Measurement and Calculation for Repair and Design
Maintenance and Operation Concepts for Field Engineers
Equipment Managers Training
Head Mechanic (Foreman) Seminars

(18)



APPENDIX B

TEXTBOOK PRODUCTION REPORT



List of MTP Textbooks Prepared and
Published by UNO/MTP

1989 - 1992

No. Dari Textbooks

1. Masonry
2. Introduction to Computer and

WordPerfect 5.0
,3. DBASE III Plus and Programming
4. Lotus 1-2-3
5. Trigonometry
6. Steel Work
,7. Practical Plumbing
8. Carpentry
9. Basic Algebra
10. Electricity for Building
11. Communication
12. Records Management •
13. Basic Plumbing
14. Welding"
15. Civics
16. Leadership
17. Business Account
18. Electricity Bases

No. Pashto Textbooks

1. Masonry
2. Carpentry
3. Steel Work
4. Electricity for Building
5. Practical Plumbing
6. Communication

Prepared and Translated by

Sayed Sadiq Mazhary

Daud Sultani
Daud Sultani
Daud Sultani
Eng. Nazar M. Karyar
Eng. M. Akram
Ghulam Bahawoddin Saphdari
Sayed Sadiq Mazhary
Eng. Nazar M. Karyar
Eng. Zemari Baqi
Akram Nesar
Abdul Rahman Saleh
Eng. Asadullah Oriakhil
Eng. Asadullah Oriakhil
Nazar Mohammad
A. A. Amozgar
Mohd Asif
Eng. Nazar M. Karyar

Prepared and Translated by

Sayed Sadiq Mazhary
Sayed Sadiq Mazhary
Eng. M. Akram
Eng. Zemari Baqi
Ghulam Bahawoddin Saphdari
Akram Nesar



APPENDIX C

MTP ENROLLMENT/RETENTION
ANALYSIS REPORT



MTP ENROLLMENT/RETENTION ANALYSIS REPORT*

31 December 1992

Peshawar:

Cycle 1: (Male)
9/89 to 3/90

Took exam - 720 Stdts

Bus. Skills
Trade Skills

Total:

Stdts
Enrolled
Ql

81
67

Stdts Stdts
Enrolled Completed
Q2

67
63

62
59

Stdts
Passed

62
59

148 130 121 121

Passing Rate:
Ql Retention Rate:
Q2§ Retention Rate:

81.7%
87.8%
93.1%

Cycle 2; (Male)
4/90 to 10/90

Took exam - 960 Stdts

Stdts
Enrolled
Ql

Stdts Stdts Stdts
Enrolled Completed , Passed
Q2

Bus. Skills
Ad. Bus. Skis
Trade Skills
Ad. Trd. Skis

104
20
93
32

89
19
78
28

74
18
71
19

71
18
67
19

Total: 249 214

Passing Rate:
Ql Retention Rate:
Q2 Retention Rate:

70.3%
85.9%
85.0%

182 175

* Data presented in this report are based on existing student
files contained in MTP computer database. A few
inconsistencies exist between this report and previous reports
due to some minor differences in reporting.



Cycle 3;
11/90 to 6/91

Took exam - 1070 Stdts

Stdts
Enrolled
Ql

Stdts Stdts
Enrolled Completed
Q2

Stdts
Passed

Bus. Skills
Ad.Bus.Skis
Tra.de Skills
Ad. Trd. Skis

Total:

107
23
108
23

82
18
100
22

67
15
95
20

58
15
83
20

266 222 197 176

Passing Rate: 66.2%
Ql Retention Rate: 83.4%
Q2 Retention Rate: 88.7%

Cycle 4: (Male)
7/91 to 1/92

.Took exam - 1030 Stdts

Stdts
Enrolled
Ql

Stdts Stdts
Enrolled Completed
Q2

Stdts
Passed

Bus. Skills
Ad. Bus. Skis
Trade Skills
Ad. Trd. Skis

81
20
111
31

56
18
88
28

44
16
73
21

41
16
72
21

Total: 243 190 154 150

Passing Rate: 61.7%
Ql Retention Rate: 78.2%
Q2 Retention Rate: 81.0%



Cycle 5: fMale)
5/92 to 12/92

Took exam - 145 Stdts

Stdts
Enrolled
Ql

Stdts Stdts Stdts
Enrolled Completed Passed
Q2

Bus. Skills
Ad . Bus .
Ad. Trd.

Skis
Skis

145
26
42

103 .
16
31

87
14
25

83
14
24

Total: 213 150

Passing Rate: 56.8%
Ql Retention Rate: 70.4%
Q2 Retention Rate: 84.0%

126 121

Cycle 1; (Female)
6/91 to 12/91

Took exam - 209 Stdts

Bus. Skills

Total:

Stdts
Enrolled
Ql

35

Stdts Stdts
Enrolled Completed
Q2

30 27

Stdts
Passed

27

35 30 27 27

Passing Rate: 77.1%
Ql Retention Rate: 85.7%
Q2 Retention Rate: 90.0%



1

Cycle 2; (Female)
3/92 to 9/92

Took exam - 200 Stdts

Bus. Skills
Ad. Bus.- Skis

Total:

Stdts
Enrolled
Ql

33
10

Stdts
Enrolled
Q2

29
8

Stdts
Completed

29
8

Stdts
Passed

26
8

43 37 37 34

Passing Rate: 79.1%
,Q1 Retention Rate: 86.0%
Q2 Retention Rate: 100.0%

Quetta:

Cycle 1: (Male)
6/90 to 12/90

Took exam - 219 Stdts

Trade Skills

Total:

Stdts
Enrolled
Ql

78

78

Stdts
Enrolled
Q2

60

60

Stdts
Completed

58

58

Stdts

58

58

Passing Rate: 74.4%
Ql Retention Rate: 76.9%
Q2. Retention Rate: 96.7%



Cycle 2; (Male)
2/91 to 9/91

Took exam - 420"Stdts

1

Stdts
Enrolled
Ql

Trade Skills 105
Ad. Trd. Skis 33

Total: 138

Passing Rate:
Ql Retention Rate:
•Q2 .Retention Rate:

Stdts
Enrolled
Q2

65
28

93

65.2%
67.4%
96.8%

Stdts
Completed

62
28

90

Stdts
Passed

62
28

90

Cycle 3; (Male)
10/91 to 5/92

Took exam,- 381 "Stdts

Stdts
Enrolled
Ql

Trade Skills 122
Ad. Trd. Skis 38

Total: 160

Passing Rate:
Ql Retention Rate:
Q2 Retention Rate:

Stdts Stdts
Enrolled Completed
Q2

100
24

124

6 4 . 4 %
77.5%
83.9%

80
24

Stdts
Passed

79
24

104 103

39



Cycle 4; (Male^
6/92 to 12/92

Took exam - '430 Stdts

Trade Skills
Ad. Trd. Skis

Total:

Passing Rate:

Stdts
Enrolled
Ql

125
50

175

te:
on Rate:
on Rate:

Stdts
Enrolled
Q2

84
40

124

63.4%
70.9%
91.1%

Stdts
Completed

75
38

113

Stdts

74
37

111

Havatabad;

Cycle 1; (Male)
10/91 to 5/92

Auto Skills

Total:

Stdts
Enrolled
Ql

50

50

Stdts Stdts
Enrolled Completed
Q2

47 42

47 42

Passing Rate:
Ql Retention Rate:
Q2 Retention Rate:

84.0%
94.0%
89.4%

Stdts

42

42



Cycle 2;
5/92 to

(Male)
12/92

Stdts
Enrolled
Ql

Auto Skills 74
Ad. A. Skis 15

Total: 89

Passing Rate:
Ql Retention Rate:
Q2 Retention Rate:

Stdts
Enrolled
Q2

64
14

78

78.6%
87.6%
89.7%

Stdts
Completed

57
13

70

Stdts
Passed

57
13

70

Maruf;

Cycle 1: (Male)
5/92 to 10/9/2

Took exam - 66 Stdts

Trade Skills

Total:

Stdts
Enrolled
Ql

52

52

Stdts
Enrolled
Q2

42

42

Stdts
Completed

40

40

Stdts
Passed

38

38

Passing Rate: 73.1%
Ql Retention Rate: 80.8%
Q2 Retention Rate: 95.2%



Ghazni;

Cycle 1; TMale)
7/92 to 1/93

Took exam - 150 Stdts

Stdts
Enrolled
Ql

Stdts Stdts
Enrolled Completed
Q2

Trade Skills 120

Total: 120

83

83

75

Stdts

57

75 57

Passing Rate: 47.5%
•Ql Retention Rate: 69.2%
Q2 Retention Rat/»: 90.4%



APPENDIX D

MTP COST ANALYSIS REPORT



MTP Cost Analysis Report

The attached MTP analysis of student costs was based on the
financial report dated November 30, 1992. It should be noted that
this analysis included TA and Program costs, long-term costs (i.e.,
capitalized equipment and buildings) and short-term costs (i.e.,
monthly recurring expenses such as salaries, textbooks, educational
supplies, etc.)- Since the contract has been awarded to a new
firm, some of the costs are rton-recurring and will continue to
reduce the cost per student month the longer the program is
conducted. Such costs include the MTP facilities in Peshawar and
Quetta which were included in the analysis in the amounts of
$52,456.56 and $40,856.55, respectively. Other items included were
computers, typewriters, shop machines and vehicles with a total
cost of $118,220.99.

The buildings and the other equipment costs totaled $211,534.10 and
along with textbooks, educational supplies, small tools, furniture,
etc. were transferred to the new contractor. These long-term non-
recurring costs plus severance pay distributed though November 30,
1992 in the amount of $32,523.00 increased the cost per student per
month by approximately $25.00 or about '10%.

Summary costs per student trainee per month from program inception
1 April 1989 through 30 September 1992 were as follows:

Center

Peshawar MTP Vocational Skills
Peshawar MTP Office Skills (Men)
Peshawar MTP Office Skills (Women)
Quetta MTP Vocational Skills
Hayatabad MTP Auto Mechanics
Maruf/Afghanistan MTP Vocational Skills
Ghazni/Afghanistan MTP Vocational Skills

Average Costs

Cost/Stdt./Mo.

$248.06
$227.28
$222.74
$197.98
$251.42
$238.87
$189.79

$225.89/Stdt./Mo.
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Manpower Training Database

There currently are two separate database files for the Manpower
Training Program, MMTP.DBF for Men and FMTP.DBF for Women. The
databases were maintained with the same field structures. Included
below are the database definitions for the described files.

DATABASE DEFINITIONS

DATABASE FILES MMTP.DBF AND FMTP.DBF

ID NO* Character

This is • an assigned five-character label used to identify
individuals uniquely, and for the purpose of relating files. The
first character will always be M or F, depending on whether the
record is in MMTP.DBF or FMTP.DBF. The next four characters are
numbers assigned to individuals.

NAME Character 20

This field contains the MTP student's name exactly as provided.

FNAME Character 20

This field contains the father's name, exactly as provided. Its
purpose is to provide further identification of an individual,
should such be needed.

YOB* Character

This four-character field indicates the year of birth. Only the
year is used to avoid the confusion that ensues when individuals do
not know' the month and day of their birth. A numeric field permits
computations such as determination of average age of persons in a
program, etc.

'This field has been modified from the original database. Check
•the previous section for a list of modifications.



PROV CODE* Character

Data in this field are the two-digit ADS codes for the province the
student comes from. The data-entry clerk should obtain these codes
from a table of provinces and districts. This field will enable
full names of provinces to be printed in reports, through reference
to the demographic database. Using codes ensures that there will
be no spelling errors in province names. Field name was changed
from P CODE to PROV CODE for consistency with other databases.

DIST CODE* Character

Data in this field are the two-digit ADS codes for the district
(woleswali) which the student comes from. Only codes for districts
are entered; not subdistricts. The data-entry clerk should obtain
these codes from a table of provinces and districts. This field
will enable full names of districts to be printed in reports,
through reference to the demographic database. Using codes ensures
that there will be no spelling errors in district names. Field
name was changed from D_CODE to DIST_CODE for consistency with
other databases.

CENTER Character

This field indicates the location of the center where the student
is trained. Data are currently either P (Peshawar), Q (Quetta), or
H (Hayat Abad).

CYCLE* Character

Cycle refers to the time that the instructional programs are
offered. There are normally two six-month cycles per year. Thus
a 1 in this field would indicate that the person was a student the
first round of instructional programs, etc. This field has also
had an alpha character recorded in it — either a B or a T — to
indicate Business or Trades training. It is proposed to put these
alpha characters in a separate field, described below as CYCLE_FLD.

CYCLE FLD* Character

This is a new field and will record the type of training cycle.
Automotive training has been added to Business and Trades training.
Data, therefore, will be either a B, T, or A. The women's database
will have only business training, so will always be B.



CYCLE DTE Date 8

This field contains the starting date of the cycle in the form
MM/DD/YY.

'FIELD* Character

This indicates the field of study in which the trainees are
participating. Three character mnemonics are used. If fully
spelled out names are wanted in reports, etc., the easiest way
would be to include them in the program for preparing the report,
or in the report form. Currently the allowable entries are:

BUSINESS FIELDS

ACC Accounting
MGT Management

TRADES FIELDS

CAR Carpentry
ELE Electricity
MAS Masonry
M-M Master Masonry
PLU Plumbing
STW Steel Work
TRS Trade Skill

AUTOMOTIVE FIELDS

DIE Diesel Engines
ELE Electrical
M&W Machinery and Welding

If additional training fields are developed, they should be given
mnemonic abbreviations and appended to this list.

PREV EDUC* Numeric

This field name replaces STDY_YEAR. It records how many years of
education the student reports having before entering the program.

ENT_EXAM Numeric 2

Students' scores on the entrance examination.



B MT EXAM* Numeric

This field records the score on the mid-term examination in the
basic course. The field name was changed from MT_EXAM for clarity
and consistency.

B F EXAM* Numeric

This field records the score on the final examination in the basic
course. The field name was changed from F_EXAM for clarity and
consistency.

B CLS RANK* Numeric

Students1 numeric ranks in the training class,
from CLS_RANK for clarity and consistency.

Field name changed

BASIC RSLT Character

This is a coded field to indicate the final result of the basic
training program. Allowable codes are:

A
C

D

Student went on to advanced program
Student completed the program but has not graduated
(usually because the final test has not yet been passed)
Dropped from the program. This will be followed by a
digit to indicate the session: e.g., Dl indicates dropped
during session 1
Graduated.

AD MT EXAM Numeric

Students' scores on the mid-term exam in the advanced training
program.

AD F EXAM Numeric

Students' scores on the final examination in the advanced training
program.

AD_RANK Numeric 2

Students' numeric ranks in the advanced training course.

/O



AD RSLT Character

This is a coded field to indicate the final result of the advanced
training program. Allowable codes are:

C Student completed the program but has not graduated
(usually because the final test has not yet been passed)

D Dropped from the program. This will be followed by a
digit to indicate the session: e.g., Dl indicates dropped
during session 1

G Graduated.

Note that these are the same as for the basic program field
(BASIC_R.SLT) except that there is no "A" code since the student is
already in the advanced course.

EMP_STATUS* Character 1

This is a coded field to indicate employment status immediately
after completing the program. The field name was changed from
STATUS for clarity. Data are entered according to the following
codes:

E Employed
U Unemployed
X Status unknown

Note: This field and the two that follow record the student's
status right after completing the program. To facilitate "follow-
up" records, these three fields plus a date-of-record field are
also included in related databases (MMTPJOBS.DBF and FMTPJOBS.DBF)
in which employment history is maintained.

EMP_CNTRY* Character 1

This field records the country in which the student is employed.
Since there' are only two countries in which this will occur
(Afghanistan or Pakistan), a one-character field is used.
Allowable entries are: P for Pakistan and A for Afghanistan. This
is a change from the previous structure that had an 11 character
field in which the full name of the country was spelled out.

EMP_AGENCY Character 20

The name of the agency employing the student is entered in this
field.

Jfi



DATABASE FILES MMTPJOBS.DBF AND FMTPJOBS.DBF

ID_NO Character 5

This is the same identification number used for the MTP students in
the primary database.

EMP_STATUS* Character 1

This is a coded field to indicate employment status when reports
are obtained after the student's initial employment. The first
employment report for the student is kept in the main file. After
that, employment reports are maintained separately. A new record
is prepared for each student, each time an employment report is
received. Data in previous records is not overwritten. Data are
entered according to same codes as are listed under this field name
in the main database.

EMP_CNTR,Y* Character 1

This field records the country in which the student, is employed.
Since there are only two countries in which this will occur
(Afghanistan or Pakistan), a one-character field is used, just as
in the main database. The same codes are used.

EMP_AGENCY Character 20

The name of the agency employing the student is entered in this
field.

EMP_DATE Date 8

This field contains a date indicating when the student started
employment in the job described in the previous fields. If the
exact day is not known, use the first day of the month (01) ; if the
month is not known exactly, enter as close an approximation as
possible. The year should be exact.
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ACTION MEMORANDUM

UNIVERSITY OF NEBRASKA AT OMAHA

MANPOWER TRAINING PROGRAM

DATE: March 9, 1993

SUBJECT: Transfer of equipment from UNO/MTP (University of
Nebraska at Omaha/Manpower Training Program) to AED/HRD (Academy for
Educational Development/Human Resource Development).

ACTION: ' This action memorandum requests your acceptance of the
attached listing of equipment as that equipment that was
transferred to AED/HRD from UNO/MTP.

DISCUSSION: On September 30, 1992 the UNO/MTP contract ended and
AED/HRD (as the result of a bidding procedure) was awarded the
operation of the program. Attached is a listing of equipment that
was purchased and used by the UNO/MTP, except for 3 of the
vehicles. The Suzuki car and Toyota pick-up were purchased by
UNO/ESSP and the Mitsubishi pick-up was transferred to UNO/ESSP
from DAI. Th'ese items have been reviewed by staff members from UNO
and AED for reliability of serial numbers, model numbers, etc.

APPROVED: APPROVE!

David Benedetti, COP
AED/HRD

Gerald R. Boardman, COP
UNO/MTP
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DATE: February- 27, 1992

"ATTNO?: John May, Contracting Officer

SUBJECT: Stolen Funds

TO: Mr. G. R. Boardman, UNO

/NITED STATES GOVERNMENT

memorandum

REF: Contract Number: 306-0202-C-00-6012-12
Agreement Number: 306-0202.-A-00-9520-06
UNO Memorandum dated February* 22, 1992

Thank you for your Memorandum of February 22, 1992 which describes the
three incidents where UNO has lost money through robberies.

I agree with your conclusion that the funds are unrecoverable. I also find
that UNO has made every reas9nable effort to pursue the recovery of. these
losses and to identify those responsible to the best of their ability.

Based on the information presented, and per the recommendation of the
Regional Inspector General's Office (SINGAPORE 0244), I hereby authorize UNO
to write off the following:

The Ipss of U.S. $ 15,010 which occurred when five Zenith Portable
top computers were stolen from the Manpower Training Program

(MTP) in Peshawar, in May 1992, more fully described in UNO's
memorandum referenced above as "Incident 1."

2. The Joss of Rs. 17,518 and Afs. 10,970,250 which were taken from
the Education Committee for Afghanistan's (EGA) safe in October 1990,
more fully described in UNO's memorandum referenced above "Incident

CC:

3. The loss of $5,000 in the form of a 1986 pick up truck and a
generator in January 1991, more fully described in UNO's memorandum
referenced above as "Incident 3."

J. McGunn, RIG/I/S
R. DeBruce, Controller
T. Eighmy, - A/REP

Encl. UNO Memorandum

rtp

OPTIONAL FORM NO. 10
(REV. 1-10)
GSA FPMR (41 CPU) IC1-11.8
HtO-IU

* U.S.GPO: 1990-0-2B1 -782/20258



ACTION MEMORANDUM

University of Nebraska at Omaha

Manpower Training Program

Date: 31 March 1993

Subject: Disposition and/or Transfer of Equipment

Action: This memorandum certifies as to the disposition of the
attached listing of equipment which was transferred between UNO/ESSP
and UNO/MTP.

Discussion: On September 30, 1992 the UNO/MTP (University of
Nebraska at Omaha/Manpower Training Program) contract ended. Various
equipment items were purchased and transferred to and from other
projects (CCSC/ACLU, DAI, AED & ESSP) and UNO/MTP during the
contract period. The itemized listing documents the disposition of
those items.

• i

Also, included is a listing of five stolen items and the authorized
sign off by John May, contracting officer. All listings have been
reviewed by staff members from ESSP for reliability of serial
numbers and model numbers.

Approved:
nona Klaasmeyer

Finance Officer
UNO/ESSP and UNO/MTP

Approve<
Gerald R. Boardman, COP
UNO/ESSP and UNO/MTP



TRANSFERRED FROM MTP(PESHAWAR) TO AED

No PROP#

1 949171
2 949172
3 949173
4 949174
5 949175
6 949176
7 949177
8 949178
9 949179

10 949180
11 949181
12 949184
13 949185
14 949187
15 949197
16 949198
17 949199
18 949200
19 949201
20 949202
21 949203
22 949204
23 949205
24 949208
25 949356
26 949357
27 949358
28 949377
29 949378
30 949379
31 949380
32 949387

ASSET DESCRIPTION

IBM TYPEWRITER
IBM TYPEWRITER
XEROX TYPEWRITER
XEROX TYPEWRITER
OLYMPIA MANUAL TYPEWRITER
OPTIMA MANUAL TYPEWRITER
OPTIMA MANUAL TYPEWRITER
OPTIMA MANUAL TYPEWRITER
OLYMPIA TYPEWRITER
OLYMPIA TYPEWRITER
OLYMPIA TYPEWRITER
AIR CONDITIONER
AIR CONDITIONER
DRAWING STAND
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
NISSAN MICROBUS
ELECTRIC TYPEWRITER
IBM TYPEWRITER
IBM TYPEWRITER
OLYMPIA MANUAL TYPEWRITER
OLYMPIA MANUAL TYPEWRITER
OLYMPIA MANUAL TYPEWRITER
OLYMPIA MANUAL TYPEWRITER
GENERATOR

MODEL

6781
6781
6001
6001
OLYMPIA
OPTIMA
OPTIMA
OPTIMA
OLYMPIA
OLYMPIA
OLYMPIA
GENERAL
GENERAL
FA-22
286

• 286
286
286
286
286
286
286
286
1991
OLIVETTE

SERIAL NUMBER

0048806
0048813
51530021
51 529748'
7-3690684
124076
123371
113016
7-3461170
7-3079362
8-5755289
K050214
4002949
NONE
001DH047892
002DF049384
002DF049339
930DC040136
002DF049347
945DF025797
002DF049337
002DF049340
942DC046638
WJE24-001722
NONE

WHEELWRITER1 1 -W1 551
WHEELWRITER1 1 -W1 527
OLYMPIA
OLYMPIA
OLYMPIA
OLYMPIA
DLC30

7-2774190
6219107
6219072
6219070
1904616

YR/PD

90/08
90/08
90/04
90/04
90/06
90/06
90/06
90/06
90/10
90/10
90/10
91/01
91/02
91/04
90/09
90/09
90/09
90/09
90/09
90/09
90/09
90/10
90/10
90/11
92/12
92/09
92/09
92/02
92/02
92/02
92/02
92/10

COST US$

718.13
718.12
699.47
699.47
737.75
737.75
737.74
737.74
938.75
938.75
938.75
897.79
892.86
774.39

2,701.00
2,701.00
2,701.00
2,701 ;00
2,701.00
2,701.00
2,701.00
3,181.00
3,181.00

12,526.00
1,975.17
1,011.54
1,011.53

821.86
821.86
821.86
821.87

8,587.47

TOTAL $64,835.62



TRANSFERRED FROM MTP(WOMEN) TO AED

No PROP* ASSET DESCRIPTION MODEL SERIAL NUMBER YR/PD COST US$

1 949182 OLYMPIA TYPEWRITER
2 949183 AIR CONDITIONER
3 949189 ZENITH LAPTOP PC
4 949190 ZENITH LAPTOP PC
5 949210 ZENITH LAPTOP PC
6 949214 ZENITH LAPTOP PC
7 949215 ZENITH LAPTOP PC
8 949292 ZENITH LAPTOP PC
9 949294 ZENITH LAPTOP PC

10 949361 ELECTRIC TYPEWRITER

TOTAL

TRANSFERRED FROM MTP(MAROOF) TO AED

No PROP* ASSET DESCRIPTION

[WRITER
NER
IP PC
IP PC
IP PC
IP PC
IP PC
ip PC
iPPC
EWRITER

OLYMPIA 6219073
GENERAL J008161
286 9811523132
286 981 1 372332
SUPERSPORT 9821112232
SUPERSPORT 103DE008042
SUPERSPORT 105DE000113
SUPERSPORT 106DC012549 .
SUPERSPORT 106DC012406
OLIVETTE NONE

90/10
91/01
90/05
90/05
90/05
91/08
91/08
92/08
92/08
92/10

938.74
897.79

3,002.75
3,002.75
1,499.00
2,374.00
2,374.00
3,297.00
3,297.00
2,007.54

$22,690.57

MODEL SERIAL NUMBER YR/PD COST US$

1 949359 HONDA GENERATOR
2 949360 HONDA GENERATOR ,

TOTAL

TRANSFERRED FROM MTP(ATTC) TO AED

No PROP* ASSET DESCRIPTION

EG2200
EG2200

92/10 655.53
92/10 655.52

$1,311.05

MODEL SERIAL NUMBER YR/PD COST US$

1 949350 SHAPER MACHINE
2 949351 LATHE MACHINE
3 949352 LATHE MACHINE

TOTAL
i

TRANSFERRED FROM ESSP TO AED

No PROP* ASSET DESCRIPTION

PAKISTANI
PAKISTANI
PAKISTANI

NONE
NONE
NONE

92/08
92/08
92/08

1,018.46
1,323.99
1,690.64

$4,033.09

MODEL SERIAL NUMBER YR/PD COST US$

1 KONICA COPIER
2 949420 SUZUKI SEDAN (PRL 3970)
3 949279 TOYOTA PU (AD-64-339)

TOTAL

TRANSFERRED FROM DAI TO ESSP TO AED

No PROP* ASSET DESCRIPTION

1 949433 MITSUBISHI PU (AD 64-500)

3042
1988
1989

187901235 88/08
173437 88/09
LN106-0013642 89/12

6,427.05
6,877.17

13,500.00

$26,804.22

MODEL SERIAL NUMBER YR/PD COST US$

1991 CJNK340-00445 0.00



TRANSFERRED FROM MTP TO ESSP

No

1
•2
3
4
5
6

1 7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23

PROP*

949186
949191
949196
949206
949207
949209
949211
949212
949213
949216
949217
949218
949219
949290
949291
949293
949295
949299
949303
949353
,949354
949355
949428

ASSET DESCRIPTION

TV SET
ZENITH
ZENITH
ZENITH
ZENITH

20"
LAPTOP
LAPTOP
LAPTOP
LAPTOP

ZENITH LAPTOP
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH
ZENITH

LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP
LAPTOP

PC
PC
PC
PC
PC
PC
PC
PC
PC
PC
PC
PC
PC
PC
PC
PC

IBM PS/2
COLOR
COLOR
COLOR

DISPLAY
TV -f REMORE
TV + REMORE

COLOR TV + REMORE
SUZUKI PICKUP

MODEL

NATIONAL
286
286
286
286
SUPERSPORT
SUPERSPORT
MINISPORT
MINISPORT
SUPERSPORT
286E
286E
286E
SUPERSPORT
SUPERSPORT
SUPERSPORT
SUPERSPORT
486
8515-021
NATIONAL
NATIONAL
NATIONAL
1991

SERIAL NUMBER YR/PD COSTUS$

EB9211618
946DF025707
930DC040115
9321011001
002DF049288
942DC046642

•
041AE003051
041AE002989
103DE008031
103DE008020
105DE000112
105DE000075
104DF003367
106DC012717
106DC012245
106DC011992
23-PAFV98590
23-L7965
9120283
9120149
9120492
027674

91/03
90/05
90/09
90/10
90/10
90/08
90/05
90/05
90/05
91/08
91/08-
91/08
91/08
91/08
92/08
92/08
92/08
92/08
92/08
92/08
92/08
92/08

691.52
3,002.75
2,701.00
3,181.00
3,181.00
1,499.00
1,499.00
1,599.00
1,599.00
2,374.00
2,374.00
2,374.00
2,374.00
4,036.00
3,297.00
3,297.00
3,297.00
4,896.00

570.00
729.21
729.21
729.21

4,947.48

Missing Item TOTAL $54,977.38



TRANSFERRED FROM CCSC/ACLU TO MTP TO ESSP

No PROP* ASSET DESCRIPTION MODEL SERIAL NUMBER YR/PD COST US$

1 949429 HINO TRUCK
2 949430 HINO TRUCK

1988
1988

10523
10480

0.00
0.00

LIST OF FIVE STOLEN COMPUTERS FROM MTP-P

No PROP# ASSET DESCRIPTION MODEL SERIAL NUMBER YR/PD COSTUS$

1
2
3
4
5

949183
949192
949193
949194
949195

ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC
ZENITH LAPTOP PC

LAPTOP PC

286
286
286
286
286

934DC044828
930DC040128
930DC040125
930DC040118
930DC040830

90/05
90/05
90/05
90/05
90/05

TOTAL

3,002.75
3,002.75
3,002.75
3,002.75
3,002.75

$15,013.75

/ attest that the accountability records maintained for Government Property in our possession are in
agreement with the physical inventories and ihe total of the detailed accountability records maintained
agrees with the property values shown.

Signature:

Name: Ramona Klaasmeyer

Title: Finance Officer

Date:
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SPECIAL CONTRIBUTORS

Team Members (Part-time)

G. R. Boardman, Chief of Party 1989 - 1992
A. Moqim Rahmanzai, Deputy 1989 - 1991
A. S. Azimi, Curriculum Specialist, 1989 - 1991
and Deputy 1991 - 1992
Ramona Klaasmeyer, Finance/Admin. Officer 1989 - 1992

TOY Personnel

John Weber, Needs Assessment, Metropolitan Community College, Omaha
Milan Dady, Office/Bus. Skills, Metropolitan Comm. College, Omaha.
Roger Miller, Trade Skills, Metropolitan Community College, Omaha

UNO Home Office Staff

Thomas Gouttierre, Dean, International Studies and Programs
and Director, Center for Afghanistan Affairs

A. Rahim Yasir, Coordinator
Ismael Burhan, Asst. Coordinator
Paula Small, Clerical
Susan Schmidt, Clerical

Other Contributors

Julie Totten, Finance
Jon Paap, Grants Accounting
Gilliland, President

, Grants Accounting
Nasir, Coordinator
Fran Qurashi, Office Mgt.
Weiler, Inventory
Naseer, Textbook Editor

UNO/Omaha
UNO/Omaha
MCC/Omaha
MCC/Omaha
IMDC/Peshawar
UNO/Peshawar
UNO/Peshawar
UNO/Peshawar

Educational Center for Afghanistan (EGA) Directors

Abdul Shukoor
Abdul Gheyas
Mohammad Naser
Mirwais

Mohammad Aqa Mujadedi
Mohd Omar
Noor Gul Khan



0/AID/Rep/Afghanistan

Bob Bakley, Director
Dimetria Arvanitis, Assistant Project Officer
H. B. Gushing, RAO
John May, Contracting Officer
John Tucker, HRDO
Jonathan Sperling, Deputy Director
Larry Crandall, Director
Ray De Bruce, Controller
Thomas Eighmy, .Project Officer

MTP Administrative Staff (Founders)

Mohammad Sardar Roshan, Director, 1989 - 1991
Rahim Ghaznawi, Director, 1991 - 1992
Mohammad Ayub Assil, Director, 1992
Eng. Karyar, Coordinator, Hayatabad/Quetta
Eng. Qaseem, Coordinator, Trade Skills/Peshawar
Eng. Akram, Coordinator, Quetta/Maruf/Ghazni
Mohammad Younus, Coordinator, Admin./Management/Peshawar
Nabiyar, Coordinator, Admin./Management/Peshawar
Mohammad Kohsar, Sr. Translator/Peshawar
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